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November 16, 2015

Ms. Rebecca Chu

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

BY E-MAIL ONLY

RE: MONTHLY PROGRESS REPORT - OCTOBER 2015
JORGENSEN FORGE EARLY ACTION AREA - REMOVAL ACTION
IMPLEMENTATION
U.S. EPA DOCKET NO. CERCLA-10-2013-0032
SEATTLE, WASHINGTON
FARALLON PN: 831-032

Dear Ms. Chu:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of
Earle M. Jorgensen Company (EMJ) to document the activities conducted during October 2015
at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in
Seattle, Washington. This monthly progress report was prepared in accordance with the
requirements of the Administrative Settlement Agreement and Order on Consent (Settlement
Agreement) for Removal Action Implementation at the Site issued by U.S. Environmental
Protection Agency (EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-
10-2013-0032. To date, Farallon currently estimates that approximately 75 percent of the
required work is complete.

This monthly progress report provides:
e A summary of field activities conducted during October 2015;
e Analytical results for samples collected during October 2015;
e A summary of deliverables submitted and received during October 2015;
e A summary of technical and regulatory meetings during October 2015;

e A summary of planned activities, meetings, and deliverables for November and
December 2015; and

e A summary of deviations from the Settlement Agreement schedule anticipated for
November and December 2015.
FIELD ACTIVITIES - OCTOBER 2015

Interim surface sediment sampling field activities occurred between October 5 and 9, 2015 and
on October 13, 2015. Surface sediment samples were collected at intervals of 0 to 2 and 0 to 10
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centimeters in depth in accordance with the EPA-approved Operations Monitoring and
Maintenance Plan Addendum No. 2 dated July 16, 2015 (OMMP Addendum No. 2). Sampling
was performed in close coordination with EPA oversight personnel and no health and safety
issues occurred. In addition, EMJ sent requests to EPA for the following proposed deviations
resulting from conditions encountered in the field:

e On October 9, 2015, in coordination with EPA oversight personnel present on the boat,
EMJ collected a sample at a revised location approximately 22 feet west of the original
sample station LTR-7 based on visual observations of smaller grain size material.
Sample station LTR-7 was relocated due to the size of the material (1.5- to 2-inch cobbles
with scattered riprap) present at the original proposed location. In an October 9, 2015 e-
mail, EPA approved the revised location for sample station LTR-7 and stated that the
revised location was consistent with OMMP Addendum No. 2 requirements.

e On October 7, 2015, EMJ sent an e-mail to EPA stating that the EMJ field sampling team
identified that the location of Outfall 003 depicted on Figure 2 and in Table 2 in the
OMMP Addendum No. 2 was slightly offset from the actual location. EMJ submitted an
updated Figure 2 to EPA showing the correct location of Outfall 003, which resulted in
slight relocations of the previously EPA-approved sampling locations along the red arcs
shown in Figure 2. EMJ also submitted an updated Table 2 to EPA with the revised
sampling coordinates. On October 9, 2015, EPA sent an e-mail to EMJ stating that EPA
had reviewed the revised coordinates pertaining to the sampling locations specific to the
discharges from Outfall 003 (i.e., sample stations LTR-14 through LTR-22) and
confirmed that the revised coordinates were consistent with EPA’s required modifications
to the OMMP Addendum No. 2.

ANALYTICAL RESULTS - OCTOBER 2015

No laboratory analytical results were received in October 2015. The laboratory analytical data
from the interim surface sediment sampling were received on November 9, 2015. The validated
data are expected to be received the second week of December 2015.

DELIVERABLES - OCTOBER 2015
The Monthly Progress Report — September 2015 was submitted to EPA on October 15, 2015.

TECHNICAL AND REGULATORY MEETINGS - OCTOBER 2015

In accordance with the Memorandum of Understanding between EMJ, Jorgensen Forge, and The
Boeing Company (Boeing), the parties participated in a joint project coordination meeting with
EPA on October 12, 2015 and a coordination meeting with Boeing and Jorgensen Forge on
October 26, 2015.
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PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - NOVEMBER AND
DECEMBER 2015

Activities

No activities are planned for November and December 2015. A summary of the interim surface
sediment sampling conducted in October 2015 is expected to be presented in the December 2015
monthly progress report.

Meetings

Project coordination meetings with Boeing are scheduled to occur on November 23 and
December 21, 2015, and joint project coordination meetings with Boeing and EPA are scheduled
for November 9 and December 7, 2015.

Deliverables

The following deliverables have been or will be provided to EPA during November and
December 2015:

e Monthly Progress Report — October 2015 by November 15, 2015; and

e Monthly Progress Report — November 2015 by December 15, 2015.
DEVIATIONS FROM SETTLEMENT AGREEMENT SCHEDULE - NOVEMBER AND
DECEMBER 2015

No deviations from the Settlement Agreement schedule are anticipated in November and
December 2015.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Principal

cc:  Mr. E. Gilbert Leon Jr., EMJ (by e-mail only)
Mr. Miles Dyer, Jorgensen Forge Corporation (by e-mail only)
Messrs. William Joyce and lan Sutton; Joyce Ziker Parkinson, PLLC (by e-mail only)
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC (by e-mail only)
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